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START WEEKLY REPORT to EPA OSC
MEC REMOVAL ACTION

Date: 7/30-8/03/2007 : L
GES Contract No: 68-53-03-04 - . : TO: 03-04-018
LOCATION: Elkton Farm Firehole Site '

, Ordnance items Destroyed: ,
QTY ___ITEM QTY __ITEM ary_| ITEM_
0 | . NIA 0 NA | o N/A
‘ ‘ Total' Explosives consumed during Demo Operations:
Boosters 0 Non El Caps 0 " DetCord 0
- |Elec Caps’ 0 Perforators’ 0 Time Fuze - 0

._The Following Grid Operations were Conducted:

Team # Grid # & date - % Comp | MEC - Digs MD lbs Ibs'Scrab - rock ‘| YesMNo
1 H1D on 7/30 80% | Pending -381 | 2 3 | 5 ] No-
2 C3Bon7/30 | 80% | . Pending 200 | | ' Yés
1 H1D on 7/31 '90% | . Pending 365 | 15 5 | 5 _No
2 14D on 7/31 10% | Pending 150 | 1. 1 1 No
2 C3B on 7/31 90% Pending . 150 | 5. 1. 1 Yes

2 14Don8M1 | 20% Pending 1 175 11 ] 1 1 No
2 - K4Aon0801 | 100% 659 items EMM | EMm | EmMM | EMM | N
ki " G1Con 8/01 10% . B Pending 65 5 4 - 0 - Yes -
1 H1D on 8/02 100% 103 tems 105 2 10 1 n |
1 G1C on 8/02 30% Pending 354 15 | 40 -] o Yes.
2 C3Bon8/02 | 100% 522 ltems EMM | EMM | EMM | EMM NA .
2 14D on 8/02 30% Pending 250 10 1 1 27| 'Ne
1 GiCon8M3 |- 60% Pending 380 2. | .20 201  No
2 14D on 8/03 40% | Pénding | 285 7 1 1 | -No
. Totals; | ' 2860 | 75 | 78 36
The Followings Grids have received a Quality Assurance check this week:
K4A, H1D, C3B ‘ ‘
Comments

Team 2 has had two UXOT-2's supporting Backhoe (EMM) excavation operations in grids K4A and C3B Tues-Thurs.
' |Heat stress monitoring is.ongoing, no problems so far, no health and safety issues noted, all personnel are. )
hydrating frequently and are taking adequate breaks, wearing correct levels of PPE according to the AHA's, and are
performing assigned tasks IAW the WP. Topics discussed at the Thursday meeting included: A guardian ops
update; Tm1 located a practice anti-personnel mine, ID'd as an M2; Work on the Marley road connector has not
been resumed; and Guardian & RMC discussed sampling w/Joe Taraba of TTEMI. Guardian & RMC personnel were
on-site Friday to perform primer and detonator tests, results will be available early next week. UXOT-2 Rob Thomas
demobilized, departed site at approximately 1030 on 8/2. UXOT-3 Tom Dailey, and UXOT-2 Ken Lorenzen were

absent on 8/3






